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Standard Form 30 (Block 14 continued) 
 
A.  The purpose of this unilateral modification is to: 
 
 1.  Deobligate excess funds from CLIN 0001 (ACRN AJ).   

 
2.  Decrease the contract value in the amount of $30,386.40 

 
B.  PART I – THE SCHEDULE 
 
 1.  SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 
  
       SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE” 
  

Page Ref CLIN    Changed From Changed To  Net Change 
 
 SF 33  Block 20  $236,835,242 $236,804,855.60  $ (30,386.40) 
  

3 of 65  0001   $    9,516,682 $    9,486,295.60  $ (30,386.40) 
  
 4 of 65  Total CLINs 0001- $  10,159,112 $  10,128,725.60  $ (30,386.40) 
   0003  
  
 4 of 65  Basic Period Total $  11,132,942 $  11,102,555.60  $ (30,386.40) 
  

16a of 65 Summary Total  $272,111,669 $272,081,282.60   $ (30,386.40) 
 
 Total Net Change to Section B: ($30,386.40)  
 

2.  SECTION G - CONTRACT ADMINISTRATION DATA 
 

Change ACRN totals as follows: 
 

Page #  ACRN  Changed From  Changed To  Net Change 
  
 23 of 65  AJ  $  695,000  $  664,613.60  $ (30,386.40) 
 
 Total Net Change in Section G:  ($30,386.40) 
 
C.  As a result of the above referenced changes, remove the contract pages listed under Column I and insert the 
revised pages listed under Column II.  All changes are annotated by a vertical line in the right margin. 
 
 Column I (Remove)  Column II (Insert) 
 
 Page 3 of 65   Page 3 of 65 
 Page 4 of 65   Page 4 of 65 
 Page 16a of 65   Page 16a of 65 
 Page 23 of 65   Page 23 of 65 
 
D.  All other terms and conditions remain the same. 
 
///////////////////////////////////////////////////////////////// END PAGE ////////////////////////////////////////////////////////////////// 
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SUPPLIES OR SERVICES AND PRICES/COSTS 
 

 
BASIC PERIOD - 1 May 98 through 30 Sep 98    (FY98) 
 
Item No.  Description                    Estimated Cost 
 
0001   Operations and Maintenance, Operations               $9,486,295.60 
   and Support and Operations and Management 
   The contractor shall furnish all necessary supplies and services 

required to perform program and business management, 
   cost reporting and segregation, environmental, 
   industrial security, technical data, safety, exercises, 
   training and other related items as required by launch program 
   in accordance with the Statement Of Work for the LO&SC, 
   dated April 1998, and the performance standards document. 

COST-PLUS-AWARD-FEE 
 
 
0002   Systems Management                             $   642,430 
   The contractor shall furnish all necessary supplies and services 

required to perform systems engineering, safety engineering, 
   logistics support analysis, configuration management, 
   procedure development, and studies in accordance with the  
   Statement Of Work for the LO&SC, dated April 1998, and the  
   performance standards document. 
   COST-PLUS-AWARD-FEE 
 
 
0003   Data                  $  NSP 
   The contractor shall furnish all necessary supplies and services 

required to deliver data as set forth in the Accessible Data 
Products Lists, and Appendix K of the Statement of Work. 

    COST-PLUS-AWARD-FEE 
 
0004   Award Fee Pool   
 
0004AA  Award Fee Pool  (1 May 98 through 31 Aug 98)             $  824,875 
 
0004AB  Award Fee Pool  (1 Sep 98 through 30 Sep 98)                        $  148,955 
 
 
 
 

Page 3 of 65 
  Contract F08650-98-C-0035 

Modification P00112 



F08650-98-C-0035 
P00112 

Page 4 of 6 
 

 

SECTION B - Supplies or Services and Prices/Costs  (cont’d) 
 
 
BASIC PERIOD - 1 Jun 98 through 30 Sep 98    (FY98) 
 
Item No.  Description                           Estimated Cost 
 
 
0005   Service Systems Upgrades & Modifications                 $  TBN  
   Upon direction by the Contracting Officer, the contractor will 

prepare a cost and technical proposal to accomplish service 
systems upgrades and modifications.  Contract type will be 
determined by individual request for proposal, and work will be 
added by individual subCLINs.  See contract clause H-25.   
The government’s estimated costs for this line item is  
$500K.          

  
 
 

ESTIMATED COSTS  (CLINs 0001 - 0003)                        $10,128,725.60 
 
AWARD FEE   (CLIN 0004)            $     973,830 
 
ESTIMATED AMOUNT (CLIN 0005)                                          $  TBN 
 
ESTIMATED TOTAL FOR ALL CLINs  (FY98)                        $11,102,555.60 
 
 
 
 
 
 
 
 
 
 
 
NSP = Not separately priced 
TBN = To be negotiated. 
TBD = To be determined by the government prior to contract award. 
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't) 
 Launch Operations and Support Contract 

   
SUMMARY   
   
1.  Total Estimated Amount - FY 98 (Basic Period) 1 May 98  -  30 Sep 98 11,102,555.60
     (CLINs 0001 - 0005)   
   
2.  Total Estimated Amount - FY 99 (Option Period 1) 1 Oct 98  -  30 Sep 99  $                      40,477,598  
     (CLINs 0006-0010)   
   
3.  Total Estimated Amount - FY 00 (Option Period 2) 1 Oct 99  -  30 Sep 00  $                      42,981,310  
     (CLINs 0011-0015)   
   
4.  Total Estimated Amount - FY 01 (Option Period 3) 1 Oct 00  -  30 Sep 01  $                      47,417,899  
     (CLINs 0016-0020)   
   
5.  Total Estimated Amount - FY 02 (Option Period 4) 1 Oct 01  -  30 Sep 02  $                      46,899,382  
     (CLINs 0021-0025)   
   
6.  Total Estimated Amount - FY 03 (Option Period 5) 1 Oct 02  -  30 Sep 03  $                      50,214,954  
     (CLINs 0026-0030)   
   
7.  Total Estimated Amount - FY 04 (Option Period 6) 1 Oct 03  -  30 Sep 04  $                      32,987,584  
     (CLINs 0031-0035)   
   
     TOTAL ESTIMATED AMOUNT FY 98-04  272,081,282.60
     (Items 1-7)   
   
 Modification P00112 to Contract F08650-98-C-0035
 Page 16a of 65  
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PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 

A.  SPECIAL CONTRACT CLAUSES IN FULL TEXT 
 

G-1.    ACCOUNTING AND APPROPRIATION DATA  
   Appropriation/Lmt Subhead/CPN Recip DODAAD                             Obligated 
 ACRN Acct Class Data Supplemental Accounting Classification Information           Amount 

 

AA 5783400 308 83LE 253099 555LO 01 35182F 662400 F62400   3,816,742 
PR# F50LGZ82660200 = $220,000.00 
P00005 = ($43,415) ; P00010 = ($7,840) 
 

AB 5783400 308 83LE 25309A 555LO 01 35119F 662400 F62400   280,000 
 

AC 5783400 308 83LE 25309C 555LO 01 33605F 662400 F62400         600 
 

AD 5783400 308 83LE 25309D 555LO 01 35119F 662400 F62400    786,000 
 

AE 5783400 308 83LE 25309S 555LO 01 33605F 662400 F62400      684,300 
 

AF 5783400 308 83LE 25309T 555LO 01 35144F 662400 F62400   4,685,600 
PR# - F55SLS82180100 = $148,000.00 + $64,400.00 
 

AG 5783400 308 83LE 25309U 555LO 01 35138F 662400 F62400     174,700 
 

AH 5783400 308 83LE 213043 55590 01 35138F 662400 F62400       10,000 
 PR# - F55SLS82390900 = $10,000.00 
 
AJ 5783400 308 83LE 213010 55590 01 35119F 662400 F62400                                         664,613.60 
 PR# - F51SLS81761500 = $160,000.00 + $45,000.00 
 PR# - F51SLS81761100 = $290,000.00 
 PR# - F51SLS81760200 = $200,000 
 P00112 = ($30,386.40) 
 
AK 5793400 309 83LE 253099 555L0 01 35182F 662400 F62400  7,870,097 
 PR# - F50LGZ82310200 = $9,279,998 (P00007),   
 -($2,983,000) (P00008), -($11,926 AF) (P00010), $45,000 (P00010) 
 PR# - F50LGZ90890200 = $410,819 (P00013) 
 PR# - F50LGZ92070700 = $458,082  (P00017) 
 PR# - F50LGZ91810700 = $700,000  (P00019) 
 PR# - F50LGZ91810800 = $30,116  (P00020) 
 PR# - F50LGZ82310200 = [$54,193]  (P00024) 
 P00027 = ($4,799) 
 
AL 5793400 309 83LE 25309A 555L0 01 35119F 662400 F62400  1,885,362 
 PR# - F50LGZ82310200 = $926,000 (P00007) 
 PR# - F50LGZ83430200 = +$978,000 (P00008) 
 P00010 = ($3,606) 
 PR# - F50LGZ82310200 = [$13,548]  (P00024) 
 P00027 = ($1,484) 
 
AM 5793400 309 83LE 25309D 555L0 01 35119F 662400 F62400  4,741,900 
 PR# - F50LGZ82310200 = $2,990,998 (P00007) 
 PR# - F50LGZ83430200 = $ 876,000 (P00008) 
 P00010 = $350,000, P00010 = ($7,324) 
 PR# - F51SLS92070100  = $ 565,000  (P00021) 
 PR# - F50LGZ82310200 = [$29,806]  (P00024) 
 P00027 = ($2,968) 
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